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Surface Storage Decision Making Surface Storage Decision Making 
Process and Schedule Process and Schedule 

OutlineOutline
PartnershipsPartnerships

Progress on Prioritized TasksProgress on Prioritized Tasks

Expenditures to Date vs. BudgetExpenditures to Date vs. Budget



33

Surface Storage Decision Making Surface Storage Decision Making 
Process and ScheduleProcess and Schedule

Scope of The Decision Making ProcessScope of The Decision Making Process

This process only prioritizes State funds This process only prioritizes State funds 
(Proposition 50 General Bond) (Proposition 50 General Bond) 

Federal funding in not included in this processFederal funding in not included in this process

The Federal Plan Formulation process is The Federal Plan Formulation process is 
discussed for LVE and NODOS, because some discussed for LVE and NODOS, because some 
Bond fund money is being spent on this taskBond fund money is being spent on this task
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Partnership DevelopmentPartnership Development
Los Vaqueros ExpansionLos Vaqueros Expansion

Existing MOU PartnershipExisting MOU Partnership
Initial Meeting held July 23 to discuss possible Joint Powers AuInitial Meeting held July 23 to discuss possible Joint Powers Authority (JPA)thority (JPA)
CEQA CEQA ““coco--lead agencieslead agencies””

NODOSNODOS
Existing MOU Partnership, PMTExisting MOU Partnership, PMT
Meeting October 21 to discuss possible JPAMeeting October 21 to discuss possible JPA

In Delta StorageIn Delta Storage
Staff recommendation is to wait to form a partnership until afteStaff recommendation is to wait to form a partnership until after DWR staff r DWR staff 
completes supplemental report on IDS  completes supplemental report on IDS  
Report discusses Jones Tract flood (seepage and water quality), Report discusses Jones Tract flood (seepage and water quality), revised revised 
risk analysis, revised economic modeling, new CALSIMII analysis risk analysis, revised economic modeling, new CALSIMII analysis with with 
Common Assumptions includedCommon Assumptions included
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Partnership Development (continued)Partnership Development (continued)

Shasta Lake ExpansionShasta Lake Expansion
Upper San Joaquin River Basin StorageUpper San Joaquin River Basin Storage

The Federal government cannot enter into a JPA.The Federal government cannot enter into a JPA.
For Shasta and USJRBSI, Reclamation is developing a For Shasta and USJRBSI, Reclamation is developing a 
process for letters of support.process for letters of support.
Progress Report 2 designed to help this processProgress Report 2 designed to help this process
State involvement and funding is limited for Shasta State involvement and funding is limited for Shasta 
based on Public Resource Code restrictionsbased on Public Resource Code restrictions
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Prioritized Tasks Specific to InPrioritized Tasks Specific to In--DeltaDelta
No. Task

2004 2005
Jul   Aug   Sep   Oct   Nov   Dec Jan   Feb   Mar   Apr   May   Jun

1
Participate in water quality and 
seepage work on Jones Tract 
Flooding

Work in response to comments 
from State Feasibility Study

1. Risk Analysis
2. Water Quality Modeling

3. Structural Relocations

4. Economics

3 Complete ongoing Land 
Appraisal Work

Ongoing Environmental work

1. Complete Giant Garter Snake 
field investigations

2. Review and Analysis

5 Common Assumptions

4

2

Schedule
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NODOS Prioritized TasksNODOS Prioritized Tasks
Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

 Re-evaluate MOU/JPA 

Complete Ongoing Engineering 
Studies

Finalize Flow Regime Summary 
Report

Water Quality Sampling - Sac. R. 
& Tributaries

Complete Cultural Resources 
Field Studies & Reports

Draft EIR/EIS Affected 
Environment Chapters

Task
2004 2005Schedule
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Los Vaqueros Project Prioritized TasksLos Vaqueros Project Prioritized Tasks

JunMayAprMarFebJanDecNovOctSepAugJul

20052004
Task

Common Assumptions/ 
Progress  Report 

Feasibility Studies/  Federal 
Initial Alternatives Information 
Report 

Environmental Analysis/  HEP 
Field Work

Public Outreach & Agency 
Coordination/  JPA Formation
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Upper San Joaquin River Storage Upper San Joaquin River Storage 
Prioritized TasksPrioritized Tasks

Assess conjunctive management 
opportunities 

1

Jul    Aug    Sep    Oct    Nov    Dec

ScheduleTaskNo.
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SLWRI Prioritized TasksSLWRI Prioritized Tasks

Complete report on effects of Enlarged Shasta 
Lake on the McCloud River 

1

Jul    Aug    Sep    Oct    Nov    Dec

ScheduleTaskNo.
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SummarySummary

Common Assumptions, Plan Formulation Common Assumptions, Plan Formulation 
reports and prioritized tasks shown on reports and prioritized tasks shown on 
schedules will continue beyond January schedules will continue beyond January 
20052005
Staff will focus on improving partnershipsStaff will focus on improving partnerships
Progress Report 2 will be released in Progress Report 2 will be released in 
January 2005January 2005
Supplemental report on In Delta Storage Supplemental report on In Delta Storage 
will be released in spring 2005 will be released in spring 2005 


